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TEMPORARY SHORING
NOTE: CONTRACTOR SHALL
EMPLOY A QUALIFIED

2 & LICENSED GEOTECHNICAL
ENGINEER (P.E)) TO
C e DETERMINE SHORING REQUIRED

FOR THE CONSTRUCTION
TRAFFIC USING THE ACCESS
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CONSTRUCTION ACCESS ROAD, FENCING, AND KEY NOTES —12 PARKING VIP SPACES PHASE 1A s

C1 INSTALL CONSTRUCTION ACCESS ROAD AND TEMPORARY SHORING TO MAINTAIN LIMITS OF DISTURBANCE. REFER
REPLACE AND REPAIR AS NEEDED AT NO COST TO THE GOVERNMENT.
UPON COMPLETION OF THE PROJECT REMOVE ACCESS ROAD AND RETURN AREA TO THE ORIGINAL CONDITIONS.
c2 INSTALL CONSTRUCTION FENCING & GATES; ADJUST PER THE CONSTRUCTION PHASES @ NO COST TO THE
GOVERNMENT. COORDINATE REMOVAL AND INSTALLATION OF THE SECURITY FENCE TO SECURE THE SITE AT ALL D1

SHEET CS102, CG102, CU102 & CS503.

TIMES.

C3  CONNECT CONSTRUCTION FENCING TO EXISTING FENCING BY MEANS HEAVY DUTY CHAIN AND PADLOCK, TOP AND D2
PROVIDE SPARE KEYS TO THE LOCKS IF REQUESTED BY THE CONTRACTING OFFICER. (SITE PERIMETER
SHALL REMAIN SECURE AT ALL TIMES). RELOCATE FENCING IF CONTRACTING OFFICER REQUEST IN WRITING; DUE TO D3

BOTTOM.

SECURITY OR FACILITY CONFLICTS, AT NO COST TO THE GOVERNMENT.

C4 INSTALL THE TEMPORARY GUARD STATION AT CONSTRUCTION ENTRANCE. PROVIDE CONTRACTOR REPRESENTATIVE TO
MAN THE GUARD STATION DURING CONSTRUCTION HOURS. REPRESENTATIVE MUST PROVIDE SECURITY CHECK AND D5
ONLY CONSTRUCTION

ABIDE BY THE RULES OF THE POST SECURITY WHEN SCREENING CONSTRUCTION VEHICLES.
VEHICLES SHALL ENTER ACCESS ROAD.

C5 LOCATION FOR CONSTRUCTION TRAILERS, COORDINATE EXACT FINAL LOCATION WITH CONTRACTING OFFICER.
Ccé INSTALL TEMPORARY SHORING REQUIRED TO INSTALL CONSTRUCTION ACCESS ROAD AND STAY WITHIN THE LIMITS OF

DISTURBANCE.

c7 UPON OPENING PARKING AREAS REMOVE EXISTING CONSTRUCTION ACCESS FENCE TO ALLOW PEDESTRIAN TRAFFIC

FLOW INTO THE BUILDING.
D12

CONSTRUCTION NOTES:

1. NOTIFY CONTRACTING OFFICER 48 HRS. PRIOR TO OCCUPYING PHASED CONSTRUCTION AREAS.

2. CONSTRUCTION FENCING SHALL BE IN PLACE BEFORE ANY CONSTRUCTION / DEMOLITION BEGINS.

3. NOTIFY CONTRACTING OFFICER IF CONSTRUCTION FENCING REQUIREMENTS NEED TO BE CHANGED. I.E.
LOCATION, AND ENTRANCE / EXIT GATES. RELOCATING FENCE IS AT NO COST TO THE GOVERNMENT.

4. NOTIFY CONTRACTING OFFICER 48 HRS. BEFORE OPENING PHASED CONSTRUCTION AREAS.
TEMPORARY AND PERMANENT CONSTRUCTION SHALL BE COMPLETE. ALL SIGNAGE, STRIPPING AND LIGHTING
(TEMPORARY AND OR PERMANENT) SHALL BE INSTALLED AND OPERATIONAL BEFORE OPENING PHASED
AREAS. ALL CONSTRUCTION FENCING, CONSTRUCTION DEBRIS AND CONSTRUCTION EQUIPMENT SHALL BE
REMOVED BEFORE OPENING PHASED AREAS.

5. PROVIDE FLAG MEN IF DRIVABLE ROADWAY WIDTH IS LESS THAN 24 FEET IN WIDTH FOR 2 WAY
DIRECTIONAL TRAFFIC. FLAG MEN WILL NOT BE REQUIRED IF CONTRACTING OFFICER DETERMINES
ROADWAY IS SELF—REGULATING.

6. ACCESS TO MEMORIAL AREA SHALL REMAIN OPEN AND UNDISTURBED DURING THE MONTH OF MAY
REGARDLESS OF THE YEAR, DO NOT CLOSE OFF MEMORIAL AREA UNLESS WRITTEN NOTICE IS PROVIDE BY
THE CONTRACTING OFFICER. CLOSING OF THIS AREA CAN TAKE PLACE ONCE THE CIRCLE DRIVE IS
COMPLETE AND THE NEW MEMORIAL AREA IS CONSTRUCTED.

7. UPON THE PHASE 1 DEMOLITION THE VIP PARKING MUST BE ASSIGNED AT LOCATION SHOWN ON
SHEET GC11A. ONCE THE PHASE 1A TEMPORARY PARKING IS OPENED THE VIP PARKING CAN PARK AT
THE ORIGINAL AREA.

8. THE SITE'S PERIMETER SHALL BE MAINTAINED AT ALL TIMES. CONSTRUCTION FENCING SHALL BE
CONNECTED TO THE SECURITY FENCE TO SECURE THE PERIMETER. HEAVY DUTY CHAINS AND PADLOCKS
SHALL BE USED TO MAKE THE CONNECTION. NOTIFY CONTRACTING OFFICER AND INSCOM SECURITY IF
THE FENCING, LOCKS OR CHAINS HAVE BEEN TAMPERED WITH OR DAMAGE OUTSIDE OF NORMAL
CONSTRUCTION ACTIVITIES.

9. CONTRACTOR INSTALL FINAL ASPHALT SURFACE AFTER HEAVY CONSTRUCTION IS COMPLETE.

REMOVE FENCE AS REQUIRED TO INSTALL CONSTRUCTION ACCESS ROAD AND PHASE CONSTRUCTION WORK.
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DESCRIPTION

RFI -172

PAVEMENT DEMOLITION

DEMOLITION KEY NOTES

REMOVE CURB, GUTTER AND D9 INSTALL FLAGPOLE AND CANNON.

PAVEMENT INSCOM & USASA MEMORIAL, FLAGPOLE &
REMOVE CURB AND GUTTER CANNON SHALL REMAIN AT THIS LOCATION
AND PARKING STRIPING. UNTIL NEW TEMPORARY LOCATION IS AVAILAB
REMOVE SIDEWALK SEE SHEET LS401 AND LS402.

D4  RELOCATE SOVIET BMP TANK D10 PROTECT TREES WHICH ARE
DISPLAY, SEE SHEET LS100 TO REMAIN, SEE SHEETS LS100
RELOCATE SOVIET T72 TANK AND LP101
DISPLAY, SEE SHEET LS100 D11 DEMOLISH CURB AS REQUIRED

D6 RELOCATE SIGINT MEMORIAL, TO INSTALL CONSTRUCTION ACCESS
SEE SHEET LS100 ROAD.

D7 RELOCATE STATIC AIRPLANE D12 DEMOLISH FENCE AS REQUIRED TO

INSTALL CONSTRUCTION ACCESS
ROAD. INSTALL CONSTRUCTION ACCESS
FENCE TO SECURE SITE AND CONTAIN

DISPLAY IN PHASE 1C DEMO, SEE
GC11C1 AND SHT LS402.

D8 RELOCATE FLAG POLE & CANNON TO
TEMPORARY LOCATION SEE THIS SHT. CONSTRUCTION REFER NOTE C3 THIS SHEET.

10. CONTRACTOR SHALL BE RESPONSIBLE FOR REPAIRING DAMAGED TEMPORARY PAVEMENT, STRIPPING,
SIGNAGE, AND LIGHTING IN PHASED AREAS AT NO COST TO THE GOVERNMENT. DAMAGED ITEMS
SHALL ARE INCLUDED BUT ARE NOT LIMITED TO POTHOLES, FADING STRIPING, PONDING WATER,
DAMAGED SIGNAGE, FADING SIGNAGE, AND OR NON—WORKING LIGHTING. ITEMS DAMAGED OR ITEMS
THAT NEED REPLACING ARE THE CONTRACTOR OFFICERS OFFICERS DISCRETION.
11. BUILDING ACCESS (EGRESS ROUTES) SHALL BE MAINTAINED AT ALL TIMES.
ROUTES SHALL ALSO BE MAINTAINED TO ALL SIDES OF THE EXISTING FACILITY.

SHUTTLE NOTES:

EMERGENCY VEHICLE

1. PROVIDE SHUTTLE DRIVERS WITH COMMERCIAL DRIVERS LICENSE (CDL) IN THE STATE OF VIRGINIA
TO SHUTTLE INSCOM EMPLOYEES TO & FROM DESIGNATED AREAS ON THE POST AND THE SHUTTLE
DROP OFF / BUS STOP LOCATION. REFERENCE SHEET C—004 & C—005 FOR LOCATIONS ON THE
POST WHERE THE EMPLOYEES ARE TO PICKED UP AND DROPPED OFF DURING THE HOURS OF 0600
— 1800 HRS.

2. PROVIDE VEHICLES (4 VEHICLES MINIMUM) THAT ARE SHUTTLE VANS WHICH ARE ADA ACCESSIBLE,
HEATED AND AIR—CONDITIONED. VEHICLES SHALL BE THOROUGHLY INSPECTED BY A QUALIFIED
MECHANIC BEFORE SHUTTLING BEGINS THEREAFTER THE VEHICLES SHALL BE INSPECTED AT 6 MONTH
INTERVALS DURING THE CONSTRUCTION. PROVIDE DOCUMENTATION INSPECTION AND OR MAINTENANCE
INFORMATION TO THE CONTRACTING OFFICER UPON REQUEST.

3. PROVIDE A PHONE NUMBER(S) FOR INSCOM EMPLOYEES TO CALL FOR PICK UP DUE TO
EMERGENCIES |.E. DOCTORS APPOINTMENTS, ILLNESS, AND OR LATE ARRIVING WORKERS.

4. ALL DRIVERS MUST SUBMIT TO A BACKGROUND, AND DRUG TESTING CHECK BEFORE DRIVING ON
POST. SUBMIT INFORMATION THE CONTRACTING OFFICER BEFORE DRIVERS WORK ON POST.

5. CONTRACTING OFFICER SHALL PROVIDE PICK UP AND DROP OFF TIMES FOR INSCOM EMPLOYEES.
FOR EACH BUS STOP/SHUTTLE PICK AREA.

6. SHUTTLE VEHICLES MUST BE FULLY INSURED PER THE CONTRACTING OFFICERS / POST
REQUIREMENTS.

7. PROVIDE THE SHUTTLE SERVICE UNTIL CONSTRUCTION IS COMPLETE OR WHEN THE CONTRACTION
OFFICER INDICATES IN WRITING THAT THE SERVICE IS NO LONGER REQUIRED.
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U1 INSTALL SANITARY SEWER LINE S2 FROM MH S2—-5 TO MH $2-3 . |3
LE. SEE SHEET CU201. STUB 8” LINE NE FOR PHASE 1C. DO NOT TAKE LINE & 3 |58
OUT OF SERVICE UNTIL THE COMPLETE CONNECT IS MADE. IS | g2 |28
U2 INSTALL ELECTRIC DUCTBANK WITHIN LIMITS OF TEMPORARY PARKING, B £l
SEE THE CU SHEETS. E 1z £33 T
U3 INSTALL COMMUNICATION DUCTBANK WITHIN LIMITS OF TEMPORARY g |5 |58]5-|4¢
PARKING, SEE THE CU SHEETS. mmas
U4 INSTALL WATER LINE WITHIN LIMITS OF TEMPORARY PARKING, 2 ﬁ
SEE SHEETS CU105 AND CU201. i |EEHE
U5 CONTRACTOR COORDINATE WITH AMERICAN WATER FOR TEMPORARY METERING | 55 Z
FOR WATER USE DURING CONSTRICTION. REFER TO NEW WATER LINE SEE GEs o
SHEET CU102. 52 EEE || J-g
U6 PROVIDE TEMPORARY WATER DURING CONSTRUCTION (YARD HYDRANT) AS LYy |||==== 3
REQUIRED COORDINATE WITH AMERICAN WATER FOR USE AND TEMPORARY gog | s
METERING THROUGHOUT THE SITE. °E= "ﬂl..tﬁ
U7 INSTALL 8" WATER LINE BEFORE THE INSTALLATION OF THE ACCESS ROAD 254 ||| r 3
REFERENCE CU102 FOR WATER LINE INSTALLATION. PLUG WATER LINE AT = ° ||| 15
POINTS WHERE CONSTRUCTION END FOR PHASES. CONTINUE WATER LINE 2 &
DURING NEXT PHASE IF APPLICABLE. \ )
U8 INSTALL TEMPORARY 15” STORM DRAIN LINES CONNECT TO EXISTING INLETS. ——(————
SLOPE UP TOWARD THE PROPOSED MANHOLES. PLUG PIPE UNTIL S %
CONNECTION IS MADE TO THE PROPOSED MANHOLES. TEMPORARY e =
SHALL BE USED TO ALLOW FOR DRAINAGE OF PARKING GARAGE DURING 3
PHASED SEQUENCES. REMOVE TEMPORARY STORM DRAINAGE ONCE THE = =)
PROPOSED STORM DRAINAGE IS IN PLACE. g S
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